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I.  Introduction 

The Proposal for the Greater Los Angeles County Region provides an effective schedule for the 
State to realize the benefits from implementation of the various projects. In particular: 

 One of  the projects will start construction before  the anticipated grant award date of 
June 1, 2011.  

 Several  projects  will  start  construction  before  December  31,  2011  and  eight  of  the 
projects will start construction within a year of the anticipated grant award. 

 Nearly all projects in the Proposal will be complete or implemented by the end of 2013, 
allowing  the  State  and  the  local  communities  to  begin  realizing  the  benefits  of  this 
Proposal quickly.  

A  summary  schedule  for  the  entire  Proposal  is  provided  in  Table  5.1,  which  identifies  the 
proposed construction  start date  for each project. Detailed schedules  for each project  follow 
this introduction.  

The categories  in  the  individual project  schedules are consistent with  those presented  in  the 
Work Plan (Attachment 3) and the Budgets (Attachment 4).  Based on review of the Work Plans, 
the detailed projects budgets, and individual project schedules (included in this attachment) the 
schedule for the Proposal seems reasonable. 
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Table 5.1: Roll‐Up of Project Schedules 

 

 

Readiness to Proceed 

Table  5.2  identifies  important  milestones  for  each  project,  demonstrating  the  project’s 
readiness  to proceed,  including  land/right‐of‐way acquisition, planning  (includes assessments 
and  evaluations),  design/engineering,  environmental  documentation,  permit  acquisition,  and 
bid solicitation. The  table demonstrates also  identifies pre‐construction work  items  that have 
been completed or are expected to be completed by June 1, 2011, the anticipated award date.  
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Table 5.2: Status of Project Pre‐Construction Work Items 

 

 



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11
Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Tue 6/1/10 Mon 3/30/15
Task 1: Project Administration Sat 1/15/11 Mon 3/30/15
Task 2: Labor Compliance Program Tue 6/1/10 Sun 11/30/14
Task 3: Reporting Wed 6/1/11 Mon 3/30/15

Quarterly Reports Wed 6/15/11 Mon 3/30/15
Budget Tracking Reports Wed 6/1/11 Mon 3/16/15
Annual Reports Wed 6/1/11 Mon 3/16/15
Construction Monthly Progress Payment Request with Certified Payroll Mon 4/1/13 Tue 3/24/15
Final Project Completion Report Mon 12/1/14 Mon 12/1/14

(b) Row (b) Land / Right-of-Way Acquisition (N/A) Sat 1/1/00 Sat 1/1/00
(c) Row (c) Planning / Design / Engineering / Environmental Documentation Mon 9/1/03 Thu 6/27/13

Task 4: Assessment and Evaluation Tue 7/1/08 Sun 9/30/12
Biological Resources Inventory and Focused Surveys in the Arroyo Seco Canyon Tue 7/1/08 Tue 7/1/08
Soil Suitability Analysis Wed 4/1/09 Wed 4/1/09
Biological Inventory and Directed Surveys Mon 6/1/09 Mon 6/1/09
LACFCD CEQA document Thu 6/30/11 Thu 6/30/11
CEQA Submittals (Basin Component) Mon 1/24/11 Fri 9/30/11
CEQA Submittals (Canyon Component) Wed 6/1/11 Sun 9/30/12
Dam Design Assessment Mon 8/8/11 Sun 9/30/12
Dam Location Feasibility Study Mon 8/1/11 Sun 9/30/12

Task 5: Final Design Fri 4/1/11 Mon 4/1/13
Basin Component Fri 4/1/11 Sat 6/30/12

10% (conceptual) Design Wed 6/1/11 Wed 6/1/11
30% (concept) Design Fri 4/1/11 Fri 4/1/11
60% Design Fri 4/1/11 Wed 9/28/11
90% (pre-final) Design Wed 9/28/11 Fri 3/30/12
100% (final) Design Sun 4/1/12 Sat 6/30/12

Canyon Component Sun 4/1/12 Mon 4/1/13
10% (conceptual) Design Sun 4/1/12 Sun 4/1/12
30% (concept) Design Sun 4/1/12 Fri 6/1/12
60% Design Fri 6/1/12 Wed 9/26/12
90% (pre-final) Design Fri 9/28/12 Sat 12/1/12
100% (final) Design Sat 12/1/12 Mon 4/1/13

Task 6: Environmental Documentation Mon 9/1/03 Thu 1/31/13
Master EIR for the Arroyo Seco Master Plan Mon 9/1/03 Mon 9/1/03
Mitigated Negative Declaration with Associated Biological Surveys for bridge #4 replacement Sun 6/1/08 Sun 6/1/08
EIR for the Implementation of Portion of the Project that is in the Arroyo Seco Master Plan Wed 6/1/11 Wed 6/1/11
LACFCD CEQA document Wed 6/1/11 Wed 6/1/11
Basin Component EIR Wed 6/1/11 Tue 2/28/12
Canyon Component Initial Study Sat 6/30/12 Thu 1/31/13

Task 7: Permitting Fri 7/1/11 Thu 6/27/13
Basin Component Fri 7/1/11 Sat 6/30/12

Section 404 Permit from USACE Fri 7/1/11 Sat 6/30/12
Section 401 Permit from RWQCB Fri 7/1/11 Sat 6/30/12
Section 1602 Permit from CDFG Fri 7/1/11 Sat 6/30/12

Canyon Component Fri 6/1/12 Thu 6/27/13
Section 404 Permit from USACE Tue 6/5/12 Thu 6/27/13
Section 401 Permit from RWQCB Fri 6/1/12 Thu 6/27/13
Section 1602 Permit from CDFG Fri 6/1/12 Thu 6/27/13

(d) Row (d) Construction / Implementation Thu 2/28/13 Tue 12/30/14
Task 8: Construction Contracting Thu 2/28/13 Mon 9/30/13

Notice to proceed (Basin component) Thu 2/28/13 Thu 2/28/13
Notice to proceed (Canyon component) Mon 9/30/13 Mon 9/30/13

Task 9: Construction Mon 4/1/13 Tue 12/30/14
Basin Component Mon 4/1/13 Sun 11/30/14
Canyon Component Mon 9/30/13 Tue 12/30/14

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Mon 12/1/14 Thu 11/30/17
(f) Row (f) Task 11 Construction Administration Fri 3/1/13 Mon 3/30/15
(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

Project Monitoring Plan Mon 8/1/11 Mon 8/1/11

6/1
6/1

12/1

7/1
4/1

6/1
6/30

6/1

4/1

6/1
6/1
6/1

2/28
9/30

8/1
8/1

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2009 2010 2011 2012 2013 2014 2015 2016 2017

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Greater Los Angeles County Region Hahamongna Basin Multi-Use Project-Arroyo Seco Foundation Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project:Hahamongna Basin Multi-Use Project-Arroyo Seco Foundation
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Tue 9/15/09 Thu 5/31/12

Task 1: Project Administration Tue 9/15/09 Thu 5/31/12

     MOU with LACFCD Mon 1/2/12 Mon 1/2/12

Task 2: Labor Compliance Program Mon 9/27/10 Wed 6/1/11

Task 3: Reporting Wed 6/1/11 Thu 5/31/12

Quarterly Reports Wed 6/1/11 Thu 5/31/12

Annual Report Wed 6/1/11 Thu 5/31/12

Final Report Thu 5/31/12 Thu 5/31/12

(b) Row (b) Land / Right-of-Way Acquisition (N/A) Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Mon 2/2/09 Mon 8/1/11

     Task 4: Assessment and Evaluation Tue 6/1/10 Tue 3/1/11

     Feasibility Study Tue 6/1/10 Fri 12/10/10

     Irrigation Master Plan Thu 12/2/10 Tue 3/1/11

     Task 5: Final Design Mon 10/4/10 Tue 5/31/11

     10% (Conceptual) Design Mon 10/4/10 Wed 12/1/10

     30% (Concept) Design Thu 12/2/10 Tue 2/1/11

     60% Design Tue 3/1/11 Tue 3/29/11

     90% (Pre-Final) Design Fri 4/1/11 Fri 4/29/11

     100% (Final) Design Mon 5/2/11 Tue 5/31/11

     Task 6: Environmental Documentation Wed 6/1/11 Wed 6/1/11

      Notice of Categorical Exemption Wed 6/1/11 Wed 6/1/11

     Task 7: Permitting (N/A) Sat 1/1/00 Sat 1/1/00

(d) Row (d) Construction / Implementation Wed 6/1/11 Wed 2/1/12

Task 8: Construction Contracting Wed 6/1/11 Mon 10/3/11

Prepare Bid Packet Wed 6/1/11 Thu 6/30/11

Issue Bid Packet Fri 7/1/11 Fri 7/1/11

Award Construction Contract for Phase I Mon 8/1/11 Mon 8/1/11

Award Construction Contract for Phase II Mon 10/3/11 Mon 10/3/11

Task 9: Construction Mon 8/1/11 Wed 2/1/12

      Construction Phase I Mon 8/1/11 Sat 10/1/11

      Construction Phase II Sat 10/1/11 Wed 2/1/12

(e),(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Thu 1/1/09 Thu 1/1/09

(f) Row (f) Construction Administration Mon 8/1/11 Wed 2/1/12

(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

     Monitoring Plan Mon 8/1/11 Mon 8/1/11
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Greater Los Angeles County Region Citywide Smart Irrigation Control System and Recycled Water Improvements Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Citywide Smart Irrigation Cont
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Wed 6/1/11 Fri 8/1/14

Task 1: Administration Wed 6/1/11 Fri 8/1/14

Task 2: Labor Compliance Program Wed 6/1/11 Wed 7/23/14

Task 3: Reporting Sun 9/1/13 Fri 8/1/14

Quarterly Reports Sun 9/1/13 Sun 6/1/14

Final Report Fri 8/1/14 Fri 8/1/14

(b) Row (b) Land Purchase / Easement Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Sat 12/31/05 Sat 6/15/13

Task 4: Assessment and Evaluation Sat 12/31/05 Thu 12/31/09

City of Hawthorne General Plan Thu 12/31/09 Thu 12/31/09

City of Hawthorne Capital Improvement Plan Project List Sat 12/31/05 Sat 12/31/05

Hydrology Calculation Study Wed 12/31/08 Wed 12/31/08

Storm Drain Capital Improvement Plan Wed 4/1/09 Wed 4/1/09

Citywide Street Improvement Plan Thu 12/31/09 Thu 12/31/09

Task 5: Final Design Tue 11/1/11 Tue 6/12/12

10% (conceptual) Design Tue 11/1/11 Tue 1/31/12

30% (concept) Design Wed 2/29/12 Wed 2/29/12

60% Design Thu 4/12/12 Thu 4/12/12

90% (pre-final) Design Mon 5/14/12 Mon 5/14/12

100% (final) Design Tue 6/12/12 Tue 6/12/12

Task 6: Environmental Documentation Sat 6/4/11 Thu 1/12/12

Notice of Exemption Sat 6/4/11 Thu 1/12/12

Task 7: Permitting Fri 4/12/13 Sun 5/12/13

Traffic Permit Wed 1/2/13 Sat 6/15/13

(d) Row (d) Construction / Implementation Tue 1/1/13 Wed 7/23/14

Task 8: Construction Contracting Tue 1/1/13 Sun 5/12/13

      RFP for Solicitation Tue 1/1/13 Tue 1/1/13

      Notice to Proceed Mon 6/3/13 Mon 6/3/13

Task 9: Construction Sat 6/15/13 Wed 7/23/14

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sat 1/1/00 Sat 1/1/00

(f) Row (f) Construction Administration Tue 1/1/13 Fri 8/1/14

(g) Row (g) Other Fri 6/1/12 Fri 6/1/12

Project Monitoring Plan Fri 6/1/12 Fri 6/1/12
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Greater Los Angeles County Region Storm Drain Improvement and Install of Infiltration Chambers - City Of Hawthorne Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Storm Drain Improvement and Install of Infiltration Chambers - City of Hawthorne
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11
Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Fri 3/20/09 Fri 8/30/13
Task 1: Project Administration Fri 3/20/09 Wed 5/30/12
Task 2: Labor Compliance Program Tue 6/1/10 Fri 8/30/13
Task 3: Reporting Fri 3/20/09 Wed 5/30/12

(b) Row (b) Land / Right-of-Way Acquisition (N/A) Sat 1/1/00 Sat 1/1/00
(c) Row (c) Planning / Design / Engineering / Environmental Documentation Fri 3/30/07 Mon 10/1/12

Task 4: Assessment and Evaluation Sat 3/31/07 Wed 4/28/10
      Project Concept Report Fri 3/30/07 Fri 3/30/07
      Preliminary Design Report Sun 11/30/08 Sun 11/30/08
     Geotechnical Engineering Report Mon 6/30/08 Mon 6/30/08
     Supplemental Geotechnical Recommendations Mon 8/31/09 Mon 8/31/09
     Geology and Soils Report Correction Letter Response Mon 8/31/09 Mon 8/31/09
     Groundwater Quality Testing Report Mon 8/31/09 Mon 8/31/09
     Dewatering Aquifer Testing Mon 5/31/10 Mon 5/31/10
     Updated Preliminary Design Report Sun 5/1/11 Wed 8/31/11
Task 5: Final Design Fri 7/25/08 Fri 8/31/12
     Phase I 50% Design Fri 10/31/08 Fri 10/31/08
     Phase I 90% Design Fri 7/31/09 Fri 7/31/09
     Phase I 100% Design Sun 2/28/10 Sun 2/28/10
     Phase II 50% Design Mon 10/3/11 Tue 2/28/12
     Phase II 90% Design Thu 3/1/12 Thu 5/31/12
     Phase II 100% Design Fri 6/1/12 Fri 8/31/12
Task 6: Environmental Documentation Wed 9/2/09 Wed 5/30/12
     Noise Impact Report Mon 3/2/09 Mon 3/2/09
     Air Quality Impact Assessment Thu 4/30/09 Thu 4/30/09
     Traffic Study Thu 4/30/09 Thu 4/30/09
     Cultural Resource Survey Report Sun 5/31/09 Sun 5/31/09
     Notice of Determination- Mitigated Negative Declaration Mon 8/31/09 Mon 8/31/09
     Coastal Development Permit Waiver Sun 2/28/10 Sun 2/28/10
Task 7: Permitting Fri 7/31/09 Wed 6/1/11
     Los Angeles County Flood Control District-Construction Permit for Crossing Over/Under Existing Storm Drain Fri 7/31/09 Fri 7/31/09
     Los Angeles County Flood Control District- Construction Permit for Work Within Existing Storm Drain Channel Sat 10/31/09 Sat 10/31/09
     City of Los Angeles, Bureau of Sanitation-Sewer Capacity Availability Request Sun 10/31/10 Sun 10/31/10
     City of Los Angeles, Department of Building and Safety- Mechanical Permit Fri 1/14/11 Fri 1/14/11
     City of Los Angeles, Department of Building and Safety- Structural Permit Fri 1/14/11 Fri 1/14/11
     City of Los Angeles, Department of Building and Safety- Grading/Excavation Permit Fri 1/14/11 Fri 1/14/11
     Los Angeles County Flood Control District-Construction Permit for Crossing Over/Under Existing Storm Drain Mon 10/1/12 Mon 10/1/12
     City of Los Angeles, Department of Building and Safety- Various Permit Mon 10/1/12 Mon 10/1/12
     Los Angeles Regional Water Quality Control Board OR Department of Public Health Mon 10/1/12 Mon 10/1/12

(d) Row (d) Construction / Implementation Wed 6/2/10 Fri 8/30/13
Task 8: Construction Contracting Wed 6/2/10 Wed 1/30/13

Phase I Project Advertisement Wed 6/2/10 Wed 6/2/10
Phase I Project Award Wed 9/29/10 Wed 9/29/10
Phase II Project Advertisement Mon 10/1/12 Mon 10/1/12
Phase II Project Award Wed 1/30/13 Wed 1/30/13

Task 9: Construction Mon 1/31/11 Fri 8/30/13
Phase I Construction Mon 1/31/11 Thu 2/28/13
Phase II Construction Fri 3/1/13 Fri 8/30/13

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Fri 7/1/11 Wed 5/30/12
(f) Row (f) Construction Administration Fri 12/2/11 Sun 12/1/13
(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

Project Monitoring Plan Mon 8/1/11 Mon 8/1/11
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Greater Los Angeles County Region Penmar Water Quality and Runoff Reuse Project - City of Los Angeles, Bureau of Sanitation Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Penmar Water Quality and Runoff Reuse Project
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11
Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Wed 6/1/11 Sun 6/30/13
Task 1: Administration Fri 6/3/11 Sun 6/30/13
Task 2: Labor Compliance Program Wed 6/1/11 Sat 6/30/12
Task 3: Reporting Wed 6/1/11 Sat 6/1/13

Quarterly Reports Wed 6/1/11 Sat 6/1/13
Final Report Sat 6/1/13 Sat 6/1/13

(b) Row (b) Land Purchase / Easement (N/A) Sat 1/1/00 Sat 1/1/00
(c) Row (c) Planning / Design / Engineering / Environmental Documentation Tue 5/1/90 Thu 12/1/11

Task 4: Assessment and Evaluation Tue 5/1/90 Fri 10/1/10
Department of Toxic Substance Control (DTSC) Fact Sheet Tue 5/1/90 Tue 5/1/90
DTSC Fact Sheet #9 Mon 3/1/04 Mon 3/1/04
DTSC Fact Sheet #13 Sun 11/1/09 Sun 11/1/09
Palos Verdes Peninsula Coordinated Monitoring Plan Mon 3/1/10 Mon 3/1/10
Geotechnical Investigation Report Fri 10/1/10 Fri 10/1/10

Task 5: Final Design Sat 1/1/11 Tue 11/1/11
10% Conceptual Plans Part A- Retrofit Sat 1/15/11 Fri 4/1/11
80% Final Draft Plans Part A- Retrofit Fri 4/1/11 Wed 6/1/11
90% (Pre-Final) Plans Part A- Retrofit Wed 6/1/11 Fri 7/1/11
100% (Final) Plans Part A- Retrofit Fri 7/1/11 Wed 7/27/11
10% (Conceptual) Design Part B-New Facilities Sat 1/1/11 Sat 1/15/11
30% (Concept) Design Part B- New Facilities Sat 1/15/11 Fri 4/1/11
60% (Conceptual) Design Part B- New Facilities Fri 4/1/11 Mon 8/1/11
90% (Pre-Final) Plans Part B- New Facilities Mon 8/1/11 Sat 10/1/11
100% (Final) Plans Part B- New Facilities Sat 10/1/11 Tue 11/1/11

Task 6: Environmental Documentation Sat 1/1/11 Mon 8/1/11
CEQA Initial Study Sat 1/1/11 Fri 4/1/11
Public Review Period Begins Fri 4/1/11 Fri 7/1/11
CEQA Notice of Determination Mon 8/1/11 Mon 8/1/11

Task 7: Permitting Wed 11/1/06 Thu 12/1/11
DTSC Construction Approval Wed 11/1/06 Thu 12/1/11
Los Angeles County Building Permits Mon 8/1/11 Thu 12/1/11
NPDES Stormwater General Construction Permit and SWPPP Wed 6/1/11 Thu 12/1/11

(d) Row (d) Construction / Implementation Wed 7/27/11 Wed 8/1/12
Task 8: Construction Contracting Wed 7/27/11 Tue 1/31/12

Part A Retrofit: Advertisement of Bids Wed 7/27/11 Wed 7/27/11
Part A Retrofit: Award Contract Tue 8/30/11 Fri 9/16/11
Part A Retrofit: Notice to Proceed Fri 9/16/11 Fri 9/30/11
Part B New Facilities: Advertisement for Bids Wed 11/2/11 Wed 11/30/11
Part B New Facilities: Award Contract Mon 12/5/11 Mon 1/2/12
Part B New Facilities: Notice to Proceed Wed 1/4/12 Tue 1/31/12

Task 9: Construction Sat 10/1/11 Wed 8/1/12
Part A Retrofits Sat 10/1/11 Tue 1/31/12
Part B New Facilities Wed 2/1/12 Wed 8/1/12

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Thu 9/1/11 Sat 6/30/12
(f) Row (f) Construction Administration Thu 9/1/11 Sat 6/30/12
(g) Row (g) Other Mon 1/2/12 Mon 1/2/12

Project Monitoring Plan Mon 1/2/12 Mon 1/2/12
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Greater Los Angeles County Region Model Equestrian Center - City of Rolling Hills Estates Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Model Equestrian Center
Date: Janauary 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Fri 4/1/11 Thu 5/1/14

Task 1: Administration Fri 4/1/11 Thu 5/1/14

Task 2: Labor Compliance Program Wed 6/1/11 Thu 5/1/14

Task 3: Reporting Thu 9/1/11 Thu 5/1/14

Quarterly Reports Thu 9/1/11 Fri 2/28/14

Final Report Thu 5/1/14 Thu 5/1/14

(b) Row (b) Land Purchase / Easement Mon 6/6/11 Fri 3/1/13

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Tue 6/1/04 Fri 3/1/13

Task 4: Assessment and Evaluation Sat 4/1/06 Tue 12/1/09

City of Santa Monica Watershed Management Plan Sat 4/1/06 Sat 4/1/06

Santa Monica Bay Beaches Wet Weather Bacteria TMDL Sat 4/1/06 Sat 4/1/06

Penmar Water Quality Improvement Project Initial Study Fri 5/1/09 Fri 5/1/09

Fiver Year Capital Improvement Plan Tue 12/1/09 Tue 12/1/09

Task 5: Final Design (N/A) Mon 7/18/11 Fri 8/31/12

10% (conceptual) Design Mon 7/18/11 Sat 10/15/11

30% (concept) Design Mon 10/17/11 Wed 11/30/11

60% Design Thu 12/1/11 Sat 3/31/12

90% (Pre-Final) Design Mon 4/2/12 Thu 5/31/12

100% (Final) Design Fri 6/1/12 Fri 8/31/12

Task 6: Environmental Documentation Tue 6/1/04 Tue 6/1/04

Notice of Exemption Tue 6/1/04 Tue 6/1/04

Task 7: Permitting Tue 1/1/13 Fri 3/1/13

(d) Row (d) Construction / Implementation Wed 10/31/12 Fri 8/1/14

Task 8: Construction Contracting Wed 10/31/12 Thu 8/1/13

Construction Contract Bid Opening Wed 10/31/12 Wed 10/31/12

Council Approval of Award Thu 1/10/13 Thu 1/10/13

Notice to Proceed Thu 8/1/13 Thu 8/1/13

Task 9: Construction Thu 8/1/13 Fri 8/1/14

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sat 1/1/00 Sat 1/1/00

(f) Row (f) Construction Administration Thu 8/1/13 Fri 8/1/14

(g) Row (g) Other Wed 8/1/12 Wed 8/1/12

Project Monitoring Plan Wed 8/1/12 Wed 8/1/12
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Greater Los Angeles County Region 16th Street Watershed Runoff Use Project - City of Santa Monica Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: 16th Street Watershed Runoff Use Project
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11
Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Tue 9/30/08 Sat 6/1/13
Task 1: Administration Tue 9/30/08 Sat 6/1/13
     MOU with LACFCD Mon 1/2/12 Mon 1/2/12

Task 2: Labor Compliance Program Wed 6/1/11 Tue 1/1/13
Task 3: Reporting Wed 6/1/11 Fri 3/1/13

Quarterly Report Wed 6/1/11 Fri 3/1/13

Final Report Fri 3/1/13 Fri 3/1/13

(b) Row (b) Land Purchase / Easement (N/A) Sat 1/1/00 Sat 1/1/00
(c) Row (c) Planning / Design / Engineering / Environmental Documentation Wed 5/31/06 Sat 6/1/13

Task 4: Assessment and Evaluation Wed 5/31/06 Sat 11/1/08
UV/Chloramine Strategy Report Wed 5/31/06 Wed 5/31/06

Tracer Study Mon 10/1/07 Mon 10/1/07

Supplemental Geotechnical Recommendations Report: GPS Survey Sun 6/1/08 Sun 6/1/08

Supplemental Geotechnical Recommendations Report: Geotechnical Study Sat 11/1/08 Sat 11/1/08

Task 5: Final Design Mon 4/2/07 Thu 12/31/09
10% (conceptual) Design Mon 4/2/07 Fri 6/1/07

30% (concept) Design Wed 8/1/07 Sun 6/1/08

60% Design Mon 6/2/08 Wed 4/1/09

90% (pre-final) Design Thu 4/2/09 Mon 11/2/09

100% (final) Design Tue 11/3/09 Thu 12/31/09

Task 6: Environmental Documentation Tue 3/1/11 Thu 9/1/11
CEQA- Initial Study Tue 3/1/11 Tue 3/1/11

CEQA- Negative Declaration Thu 9/1/11 Thu 9/1/11

Task 7: Permitting Mon 6/1/09 Sat 6/1/13
Building Permit Mon 6/1/09 Mon 6/1/09

DPH Operating Permit Amendment Sat 6/1/13 Sat 6/1/13

(d) Row (d) Construction / Implementation Sat 10/1/11 Tue 1/1/13
Task 8: Construction Contracting Sat 10/1/11 Thu 12/1/11

Bid Packages to Contractors & Pre-Bid Meeting Sat 10/1/11 Mon 10/31/11

Bid Submittals Due Tue 11/1/11 Tue 11/1/11

Awarding of Contract Thu 12/1/11 Thu 12/1/11

      Notice to Proceed Sun 1/1/12 Sun 1/1/12

Task 9: Construction Wed 2/1/12 Tue 1/1/13
(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Wed 2/1/12 Tue 1/1/13
(f) Row (f) Construction Administration Wed 2/1/12 Tue 1/1/13
(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

     Monitoring Plan Mon 8/1/11 Mon 1/30/12

6/1
6/1
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Greater Los Angeles County Region Surface Water Treatment Plant Improvements - Covina Irrigating Company Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Surface Water Treatment Plant Improvements
Date:January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Wed 7/1/09 Mon 7/29/13

Task 1: Administration Wed 7/1/09 Fri 7/26/13

       MOA between LADWP and PWP Thu 12/1/11 Thu 12/1/11

       MOU with LACFCP Sun 1/1/12 Sun 1/1/12

Task 2: Labor Compliance Program Wed 6/1/11 Thu 5/23/13

Task 3: Reporting Wed 7/1/09 Mon 7/29/13

Quarterly Reports Thu 7/2/09 Mon 7/29/13

Annual Reports Wed 7/1/09 Fri 7/26/13

Final Report Mon 7/29/13 Mon 7/29/13

(b) Row (b) Land Purchase / Easement Wed 6/15/05 Wed 6/15/05

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Thu 9/30/99 Fri 6/1/12

Task 4: Assessment and Evaluation Thu 9/30/99 Fri 6/1/12

      Central Los Angeles County Regional Water Recycling Project Technical Memorandum Tue 11/6/07 Tue 11/6/07

      Groundwater Replenishment Technical Assessment Tue 6/1/10 Tue 6/1/10

      Griffith Park South Water Recycling Project Scope of Work Mon 11/1/10 Mon 11/1/10

      GWR Facilities Planning Study Wed 6/1/11 Fri 6/1/12

Task 5: Final Design Tue 11/16/10 Tue 11/15/11

10% (conceptual) Design Tue 11/16/10 Sat 1/15/11

30% (concept) Design Sat 1/15/11 Tue 3/15/11

60% Design Tue 3/15/11 Wed 7/13/11

90% (pre-final) Design Wed 7/13/11 Sat 10/1/11

100% (final) Design Sat 10/1/11 Tue 11/15/11

Task 6: Environmental Documentation Thu 9/30/99 Thu 9/30/99

Categorical Exemption Thu 9/30/99 Thu 9/30/99

Task 7: Permitting Tue 11/1/11 Thu 3/15/12

      Tree Removal Permit Tue 11/1/11 Tue 11/1/11

      State Wide General Construction Activity Permit Tue 11/15/11 Tue 11/15/11

      Mining/Tunneling Permit Tue 11/15/11 Tue 11/15/11

      NPDES Permit Tue 11/15/11 Tue 11/15/11

      Discharge Permit Tue 11/15/11 Tue 11/15/11

      Industrial Waste Permit Tue 11/15/11 Tue 11/15/11

      Traffic Control/Signal Plan Tue 11/15/11 Tue 11/15/11

      Excavation Permit Sun 11/27/11 Sun 11/27/11

      Class 'A' Permanent Resurfacing Permit Sun 11/27/11 Sun 11/27/11

      Grading, electrical, plumbing, and Mechanical Permits Thu 3/15/12 Thu 3/15/12

(d) Row (d) Construction / Implementation Mon 11/14/11 Mon 7/29/13

Task 8: Construction Contracting Mon 11/14/11 Fri 7/13/12

Advertisement for Bids Mon 11/14/11 Fri 1/13/12

Bidding Fri 1/13/12 Tue 3/13/12

Evaluation of Bids/Board Approval/Contract Award Tue 3/13/12 Wed 5/23/12

Notice to Proceed Fri 7/13/12 Fri 7/13/12

Task 9: Construction Mon 11/28/11 Wed 5/22/13

      Grading and Foundation Work Thu 3/1/12 Sun 7/1/12

      Fabrication and Construction- Steel Bolt-Up Tank Sun 7/1/12 Sat 12/1/12

      Erection of Steel Tank Fri 12/14/12 Thu 5/23/13

      Horizontal Directional Drilling (HDD) Sun 7/1/12 Thu 5/23/13

      Performance Testing Thu 5/23/13 Mon 7/29/13

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sat 1/1/00 Sat 1/1/00

(f) Row (f) Construction Administration Sun 7/1/12 Thu 5/23/13

(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

     Monitoring Plan Mon 8/1/11 Mon 8/1/11
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Greater Los Angeles County Region Central Los Angeles County- Regional Water Recycling Program - Los Angeles Department of Water and Power Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Central Los Angeles County- Regional Water Recycling Program
Date:January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Thu 7/1/10 Fri 8/30/13

Task 1: Administration Thu 7/1/10 Thu 8/1/13

     Construction Management Agreement Wed 6/1/11 Wed 6/1/11

     MOU with LACFCD Wed 6/1/11 Sun 1/1/12

Task 2: Labor Compliance Program Wed 6/1/11 Sat 6/1/13

Task 3: Reporting Wed 6/1/11 Fri 8/30/13

Quarterly Reports Wed 6/1/11 Mon 7/1/13

Annual Reports Wed 6/1/11 Mon 7/1/13

Final Report Fri 8/30/13 Fri 8/30/13

(b) Row (b) Land Purchase / Easement (N/A) Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Fri 5/1/09 Fri 6/1/12

Task 4: Assessment and Evaluation Fri 5/1/09 Fri 5/1/09

     TSG Enhancement Project Geologic Subsurface Investigation Drilling and Sampling Data Report Fri 5/1/09 Fri 5/1/09

Task 5: Final Design Wed 7/1/09 Fri 7/1/11

10% Design Wed 7/1/09 Thu 7/30/09

30% Design Thu 7/30/09 Mon 11/30/09

60% Design Mon 11/30/09 Tue 7/13/10

90% Design Tue 7/13/10 Tue 3/8/11

100% Design Tue 3/8/11 Fri 7/1/11

Task 6: Environmental Documentation Wed 7/1/09 Fri 7/1/11

CEQA Initial Study Wed 7/1/09 Mon 2/1/10

Environmental Impact Report Mon 2/1/10 Fri 7/1/11

Task 7: Permitting Fri 7/1/11 Fri 6/1/12

     City of Los Angeles Department of Building and Safety Permits Fri 7/1/11 Fri 6/1/12

     Los Angeles Fire Department, Risk Management Plan Fri 7/1/11 Fri 6/1/12

     City of Los Angeles Department of Public Works, Excavation and class A Permanent resurfacing perm Fri 7/1/11 Fri 6/1/12

     City of Los Angeles Department of Public Works, Industrial Waste Permit Fri 7/1/11 Fri 6/1/12

     City of Los Angeles Department of Transportation, Traffic Control Plan or WATCH Manual Fri 7/1/11 Fri 6/1/12

     City of Los Angeles Planning Department Fri 7/1/11 Fri 6/1/12

     State of California, Los Angeles Regional Water Quality Control Board Fri 7/1/11 Fri 6/1/12

     County of Los Angeles, Department of Public Works Fri 7/1/11 Fri 6/1/12

(d) Row (d) Construction / Implementation Mon 6/20/11 Mon 9/16/13

Task 8: Construction Contracting Mon 6/20/11 Wed 2/15/12

Advertise for Bids Mon 6/20/11 Mon 6/20/11

Award Date Tue 12/13/11 Tue 12/13/11

Issue Notice to Proceed Wed 2/15/12 Wed 2/15/12

Task 9: Construction Mon 6/4/12 Mon 9/16/13

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Fri 7/1/11 Sat 6/1/13

Environmental Impact Report Identified Required Mitigation Tasks Fri 7/1/11 Sat 6/1/13

(f) Row (f) Construction Administration Fri 7/1/11 Sat 6/1/13

(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

     Monitoring Plan Mon 8/1/11 Mon 8/1/11
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8/30

5/1

5/1

2/15

6/20
12/13

2/15

8/1

8/1

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2008 2009 2010 2011 2012 2013 2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Greater Los Angeles County Region Tujunga Spreading Grounds Enhancements Project - Los Angeles Department of Water and Power Attachment 5
 Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project:Tujunga Spreading Grounds Enhancements Project
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Wed 6/1/11 Tue 12/31/13

Task 1: Project Administration Wed 6/1/11 Tue 12/31/13

Task 2: Labor Compliance Program Wed 6/1/11 Fri 11/30/12

Task 3: Reporting Mon 12/31/12 Tue 12/31/13

Quarterly Reports Mon 12/31/12 Tue 12/31/13

Final Report Tue 12/31/13 Tue 12/31/13

(b) Row (b) Land / Right-of-Way Acquisition Wed 12/31/08 Wed 12/31/08

MOU from Pomona Valley Protective Association Wed 12/31/08 Wed 12/31/08

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Mon 1/3/05 Mon 8/1/11

Task 4: Assessment and Evaluation Fri 4/1/05 Wed 3/1/06

Feasibility Study of Imported Water Fri 4/1/05 Fri 4/1/05

Mitigation Alternatives to Rising Groundwater Study Wed 3/1/06 Wed 3/1/06

Task 5: Final Design Sun 12/31/06 Mon 8/1/11

95% (Pre-final) Design Sun 12/31/06 Sun 12/31/06

100% (Final) Design Mon 8/1/11 Mon 8/1/11

Task 6: Environmental Documentation (N/A) Mon 1/3/05 Thu 12/29/05

Notice of Preparation of Study/Initial Study Mon 1/3/05 Mon 1/3/05

EIR Thu 12/29/05 Thu 12/29/05

Task 7: Permitting (N/A) Wed 12/31/08 Wed 12/31/08

MWD ROW Permit Wed 12/31/08 Wed 12/31/08

(d) Row (d) Construction / Implementation Mon 8/1/11 Fri 11/30/12

Task 8: Construction Contracting Mon 8/1/11 Mon 10/3/11

Notice Request for Bids Mon 8/1/11 Mon 8/1/11

Bid-opening Thu 9/1/11 Thu 9/1/11

Complete Contract Award and Notice to Proceed Mon 10/3/11 Mon 10/3/11

Task 9: Construction Mon 10/3/11 Fri 11/30/12

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sun 11/30/14 Sun 11/30/14

(f) Row (f) Construction Administration Mon 8/1/11 Fri 11/30/12

(g) Row (g) Other Mon 8/1/11 Mon 8/1/11

Project Monitoring Plan Mon 8/1/11 Mon 8/1/11
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Greater Los Angeles County Region San Antonio Spreading Grounds Improvements - Three Valleys Municipal Water District Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

December 2011

Project: San Antonio Spreading Grounds Improvements
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Wed 6/1/11 Sat 3/1/14

Task 1: Project Administration Wed 6/1/11 Sat 3/1/14

     MOU with LACFCD Mon 1/2/12 Mon 1/2/12

Task 2: Labor Compliance Program Wed 6/1/11 Tue 12/31/13

Task 3: Reporting Wed 6/1/11 Fri 2/28/14

Quarterly Reports Wed 6/1/11 Sun 12/1/13

Final Report Fri 2/28/14 Fri 2/28/14

(b) Row (b) Land / Right-of-Way Acquisition (N/A) Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Fri 1/1/99 Thu 3/1/12

Task 4: Assessment and Evaluation Fri 1/1/99 Fri 10/1/99

      Feasibility Study Fri 10/1/99 Fri 10/1/99

Task 5: Final Design Fri 3/19/10 Sat 12/31/11

      Preliminary Design (PDR through 30%) Fri 3/19/10 Mon 2/28/11

      60% Design Tue 3/1/11 Sun 7/31/11

      90% (Pre-final) Design Mon 8/1/11 Mon 10/31/11

      100% (Final) Design Thu 11/3/11 Mon 1/2/12

Task 6: Environmental Documentation Thu 9/16/10 Wed 8/31/11

      CEQA Mitigated Negative Declaration Wed 8/31/11 Wed 8/31/11

Task 7: Permitting Mon 10/4/10 Thu 3/1/12

      Construction Permit Mon 10/4/10 Thu 3/1/12

      Other Permits as Needed Mon 10/4/10 Thu 3/1/12

(d) Row (d) Construction / Implementation Sun 1/1/12 Tue 12/31/13

Task 8: Construction Contracting Sun 1/1/12 Thu 3/15/12

Construction Contracting Solicitation Sun 1/1/12 Thu 3/1/12

Notice to Proceed Thu 3/15/12 Thu 3/15/12

Task 9: Construction Thu 3/15/12 Tue 12/31/13

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement Thu 3/15/12 Tue 12/31/13

(f) Row (f) Construction Administration Thu 3/15/12 Tue 12/31/13

(g) Row (g) Other Mon 8/1/11 Tue 12/31/13

      Monitoring Plan Mon 8/1/11 Mon 8/1/11

6/1

6/1

1/2

2/28

8/31

3/15

3/15

8/1

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2009 2010 2011 2012 2013

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Greater Los Angeles County Region Leo J Vander Lans  Advanced Water Treatment Plant Expansion - Water Replenishment District Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

Janauary 2011

Project: Leo J Vander Lans Advanced Water Treatement Plant Expansion
Date: January 20110



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Sat 1/1/00 Wed 12/31/14

Task 1: Administration Wed 6/1/11 Wed 12/31/14

Task 2: Labor Compliance Program (N/A) Sat 1/1/00 Sat 1/1/00

Task 3: Reporting Tue 3/1/11 Fri 8/1/14

Quarterly Progress Report Tue 3/1/11 Tue 12/31/13

Final Report Upon Completion of Project Fri 8/1/14 Fri 8/1/14

(b) Row (b) Land Purchase / Easement (N/A) Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Sat 1/1/00 Mon 12/29/14

Task 4: Assessment and Evaluation Wed 8/30/00 Mon 12/29/14

     Los Angeles County Drainage Area (LACDA) Water Conservation and Supply Santa Fe- Whittier Narrows
Dams Feasibility Study

Wed 8/30/00 Wed 8/30/00

     Updated Los Angeles County Drainage Area (LACDA) Water Conservation and Supply Santa Fe- Whittier
Narrows Dams Feasibility Study

Sat 1/1/11 Tue 12/31/13

Task 5: Final Design (N/A) Sat 1/1/00 Sat 1/1/00

Task 6: Environmental Documentation Tue 3/1/11 Mon 12/30/13

     Environmental Assessment Tue 12/31/13 Tue 12/31/13

     CEQA: Mitigated Negative Decleration Tue 12/31/13 Tue 12/31/13

     NEPA: Notice of Intent, Finding of No Significant Impact, Record Of Decision Tue 12/31/13 Tue 12/31/13

Task 7: Permitting (N/A) Sat 1/1/00 Sat 1/1/00

(d) Row (d) Construction / Implementation (N/A) Sat 1/1/00 Sat 1/1/00

Task 8: Construction Contracting Sat 1/1/00 Sat 1/1/00

Task 9: Construction Sat 1/1/00 Sat 1/1/00

Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sat 1/1/00 Sat 1/1/00

(f) Row (f) Construction Administration (N/A) Sat 1/1/00 Sat 1/1/00

(g) Row (g) Other (N/A) Sun 12/1/13 Sun 12/1/13

Monitoring Plan Sun 12/1/13 Sun 12/1/13
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12/31

12/31

12/31
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Greater Los Angeles County Region Whittier Narrows Conservation Pool Project - Water Replenishment District of Southern California Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Whittier Narrows Conservation Pool Project
Date: January 2011



Task Name Start Finish

Grant Notification Wed 6/1/11 Wed 6/1/11

Grant Contract Wed 6/1/11 Wed 6/1/11

(a) Row (a) Direct Project Administration Sun 1/1/12 Sat 3/1/14

Task 1: Project Administration Sat 3/1/14 Sat 3/1/14

      MOU with LACFCD Sun 1/1/12 Sun 1/1/12

      Task 2: Labor Compliance Program Wed 6/1/11 Sun 12/1/13

      Task 3: Reporting Wed 6/1/11 Sat 3/1/14

      Quarterly Reports Wed 6/1/11 Sat 3/1/14

      Annual Reports Wed 6/1/11 Sat 3/1/14

      Final Report Sat 3/1/14 Sat 3/1/14

(b) Row (b) Land / Right-of-Way Acquisition (N/A) Sat 1/1/00 Sat 1/1/00

(c) Row (c) Planning / Design / Engineering / Environmental Documentation Fri 12/1/06 Wed 12/1/10

Task 4: Assessment and Evaluation Fri 12/1/06 Wed 12/1/10

West Basin 2006 Water Conservation Master Plan Fri 12/1/06 Fri 12/1/06

West Basin Water Conservation Master Plan Wed 12/1/10 Wed 12/1/10

      Task 5: Final Design (N/A) Sat 1/1/00 Sat 1/1/00

      Task 6: Environmental Documentation (N/A) Sat 1/1/00 Sat 1/1/00

      Task 7: Permitting (N/A) Sat 1/1/00 Sat 1/1/00

(d) Row (d) Construction / Implementation Fri 9/30/11 Sun 12/1/13

Task 8: Construction Contracting Fri 9/30/11 Thu 12/1/11

Contractor Procurement Process Fri 9/30/11 Tue 11/1/11

Contractor Procurement Award Tue 11/1/11 Tue 11/1/11

Complete Contractor Award and Begin Program Tue 11/1/11 Thu 12/1/11

Task 9: Construction Thu 12/1/11 Sun 12/1/13

(e) Row (e) Environmental Compliance/ Mitigation/ Enhancement (N/A) Sat 1/1/00 Sat 1/1/00

(f) Row (f) Construction Administration Thu 12/1/11 Sun 12/1/13

(g) Row (g) Other Thu 12/1/11 Thu 12/1/11

     Monitoring Plan Thu 12/1/11 Thu 12/1/11
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Greater Los Angeles County Region Water and Energy Efficiency in the School and Hotel/Motel Sectors - West Basin Municipal Water District Attachment 5
Schedule

IRWM Implementation Grant Proposal
Proposition 84

January 2011

Project: Water and Energy Efficiency in the School and Hotel/Motel Sectors
Date: January 2011
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